
ID Task Name Duration Start Finish

1 Pre Integration Preparations 318.13 days 1/1/07 4/4/08

140 Pre Integration Exercise 177.25 days 9/11/07 3/15/08

279 Route GPS cable 3 hrs 2/19/08 2/19/08

282 Install Electronics, Jigs 149 days 9/20/07 2/25/08

283 Install Cryomagnet simulators (space savers) 10 days 2/11/08 2/25/08

293 PDS 2.25 days 2/12/08 2/14/08

295  PDS (EM) removal from AMS (for CGS) 0 days 2/12/08 2/12/08

296  PDS (EM) removal 2 days 2/12/08 2/14/08

301 Avionics IF"A" Cables, CDDs, TCP 9.5 days 2/11/08 2/21/08

302 Cables to IFP A, PDS(EM), TCP 2 days 2/11/08 2/12/08

303 Install Interface Panel A 0.5 days 2/11/08 2/11/08

304 Install TCP 1 day 2/11/08 2/12/08

305 Cables to IFP A, PDS(EM) J, JPD, vac. pump and BSE 3 days 2/12/08 2/15/08

306 Connect TCP to PDS, J, JPD 3 days 2/15/08 2/21/08

307 LUSS On-line Integration 172.25 days 9/11/07 3/10/08

316 RICH On-line Operations 22.75 days 1/22/08 2/14/08

320 Install DAQ cable support  Debris Shielding support structure 1.25 days 2/11/08 2/11/08

321 Route internal DAQ cables on PMT Structure 2.5 days 2/11/08 2/13/08

322 Connect Dallas cables internal 0.13 days 2/13/08 2/13/08

323 Test DAQ system with local Unit tester (PEDESTALS) 1.25 days 2/13/08 2/14/08

324 Standoffs from MLI to the RICH debris shields 2 days 2/14/08 2/15/08

326 LTOF On-line Operations 12 days 2/14/08 2/26/08

327 Install LTOF with vertical rods. 2 days 2/14/08 2/15/08

328 Make light sealing TOF RICH 1 day 2/15/08 2/19/08

329 Test Sealing  (Using RICH detector, RICH Group) 1 day 2/19/08 2/19/08

330 Support temporarily horizontal rods. 1 day 2/19/08 2/20/08

331 Install Aerogel / NaF Radiator under Lower TOF 2.5 days 2/20/08 2/21/08

332 Seal reflector and Aerogel radiator 2.5 days 2/21/08 2/25/08
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333 Test seal reflector and Aerogel radiator (UNIT TESTER) 2.75 days 2/25/08 2/26/08

334 Measure RICH Aerogel plane relative distance to PMT Structure
using TOF fiducial marks.

1 hr 2/26/08 2/26/08

335 Configure MPLF for Lower USS installation 1 day 2/15/08 2/15/08

337 RICH Electronics (more) 6 days 2/26/08 3/3/08

338 RHV brick previously installed during ECAL installation 0 days 2/26/08 2/26/08

339 Glue HV cables clamps over LUSS 1 day 2/27/08 2/27/08

340 Route HV cables 2 days 2/27/08 2/28/08

341 Route HV brick control cables and power 0.75 days 2/28/08 2/29/08

342 Route cables (ERPD, DALLAS, AMS-wire, Trigger, Fast Trigger)
on LUSS

2.5 days 2/29/08 3/3/08

343 Test including light tightness with temporary cover to close out mirror. 6.25 days 3/4/08 3/10/08

345 New LUSS lifting Hardware Delivered to CERN 0 days 12/3/07 12/3/07

346 ECAL Electronics Check out 2 days 2/29/08 3/3/08

348 Upper to Lower USS Integration 10.25 days 3/5/08 3/15/08

349 Install Lower USS to Upper USS (raise RAS after Tracker) 1 day 3/5/08 3/5/08

350 Install Lower TOF XY struts (TOF group) 2 days 3/5/08 3/6/08

351 Connect RICH to ERPDs 1 hr 3/6/08 3/6/08

352 Connect RICH to JT crate (AMS Wire, trigger and fast trigger) 1.5 hrs 3/6/08 3/7/08

353 Connect RICH to USCM (TBD) and heaters to PDS 1.5 hrs 3/7/08 3/7/08

354 ECAL EHV Crate Installation 4 days 3/7/08 3/11/08

361 Connect ECAL to ERPDs 1 hr 3/11/08 3/11/08

362 Connect ECAL to JT crate (AMS Wire, trigger and fast trigger) 1.5 hrs 3/11/08 3/11/08

363 Connect ECAL to USCM (TBD) and heaters to PDS 1.5 hrs 3/11/08 3/11/08

364 Cabling from LTOF to SCR and SHV 2 days 3/5/08 3/6/08

365 Install RICH Debris Shielding 1 day 3/11/08 3/11/08

366 Test Fit RICH/TOF Lateral MLI. (ECAL CB TF) 1.25 days 3/12/08 3/13/08

367 Final acceptance test of the Lower TOF and ACC. 2 days 3/13/08 3/15/08

369 Pre Flight Integration Exercise complete 0 days 3/15/08 3/15/08

370 Pre Flight Integration Exercise complete 0 days 3/15/08 3/15/08
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